Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01 November 2026
Team ID	NA
Project Name	Electric Vehicle Market Performance & Insights
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	Get the cleaned EV dataset (ev_market_clean.csv)	2	High	Riya Sharma
Sprint-1	Data Preparation	USN-2	Connect to Tableau, check types, create extract	3	High	Riya Sharma
Sprint-1	Data Preparation	USN-3	Create KPI calculated fields and Model Year Label	3	High	Riya Sharma
Sprint-1	Planning	USN-4	Map the 3 scenarios to business questions	2	High	Riya Sharma
Sprint-2	Visualisation	USN-5	EV Performance Snapshot (KPIs)	2	High	Riya Sharma
Sprint-2	Visualisation	USN-6	Sales Share by Market Region (treemap)	2	High	Riya Sharma
Sprint-2	Visualisation	USN-7	Sales Trend by Market Region (line)	2	High	Riya Sharma
Sprint-2	Visualisation	USN-8	Battery Type Sales by Region (heatmap)	3	High	Riya Sharma
Sprint-2	Visualisation	USN-9	Battery Capacity by Category	2	High	Riya Sharma

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Visualisation	USN-10	Energy Efficiency by Category	2	High	Riya Sharma
Sprint-3	Visualisation	USN-11	AC Charging Time by Battery Type	2	Medium	Riya Sharma
Sprint-3	Visualisation	USN-12	Motor Power by Drivetrain	2	Medium	Riya Sharma
Sprint-3	Visualisation	USN-13	Price vs Insurance Cost (scatter)	2	Medium	Riya Sharma
Sprint-3	Dashboard & Story	USN-14	EV Technology Dashboard with 3 filters + 3-point Story	5	High	Riya Sharma
Sprint-4	Deployment	USN-15	Publish to Tableau Public	2	High	Riya Sharma
Sprint-4	Testing	USN-16	Performance testing and value checks	3	High	Riya Sharma
Sprint-4	Documentation	USN-17	Templates and final report	3	High	Riya Sharma
Sprint-4	Demonstration	USN-18	Demo video	2	Medium	Riya Sharma
Sprint-4	Deployment	USN-19	GitHub repository	2	Medium	Riya Sharma

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	1 Day	30 Oct 2026	30 Oct 2026	10	30 Oct 2026
Sprint-2	11	1 Day	31 Oct 2026	31 Oct 2026	11	31 Oct 2026
Sprint-3	13	1 Day	01 Nov 2026	01 Nov 2026	13	02 Nov 2026
Sprint-4	12	1 Day	02 Nov 2026	03 Nov 2026	12	03 Nov 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)


For this project: 48 story points over 4 one-day sprints. Velocity = 48 ÷ 4 = 12 points per sprint; Average Velocity = 12 ÷ 1 day = 12 points per day.

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Burndown chart of this project:



https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts